
 

 

Kill van Kull and Newark Bay, NY & NJ 
Navigation Improvement Project 
Phase II, from 40 feet to 45 feet below mean low water 
Total project: 9 contracts totaling $733M 
 

Contract Area Contractor Amount Awarded Status Disposal 
1 NY side, 

Constable 
Hook, Bayonne

Great Lakes 
Dredge & Dock, 
Oak Brook, IL 

$23.6M March 1999 done 233Kcy rock (E 
Rockaway) 
260Kcy HARS*

2 NJ side, 
Constable 
Hook, Bayonne

Bean/Stuyvesant
Bell Chaise, LA 

$13.86M October 1999 done 800Kcy total 
Sandy Hook 
reef 
HARS 

3 Bayonne 
Bridge, NY 
side 

Weeks Marine 
Cranford, NJ 

$22.5M February 2000 ongoing 170Kcy rock (E 
Rockaway) 
10Kcy 
NBCDF* 

4 Port Elizabeth 
Channel 

Donjon Marine, 
Hillside, NJ 

$27.8M March 2001 ongoing 375Kcy upland 
768Kcy HARS 

5 Newark Bay/ 
Bergen Point 

Bean/Stuyvesant $57.3M December 
2001 

Dec 2001-- 
Dec 2003 

89Kcy upland 
366Kcy HARS 
286Kcy rock 

6 KvK east from 
Bayonne 
Bridge 

Great Lakes 
Dredge & Dock  

$30.8M August 2001 Sept 2001 – 
April 2004 

1,361Kcy 
HARS 

12 December 2001 
* HARS, Historic Area Remediation Site, 6 miles east of Sandy Hook, NJ 
   NBCDF, Newark Bay Confined Disposal Facility near Port Newark 
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